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ESTIMATE RUN 04/30/2007

ESTIMATE SUMMARY 14:49:31

CONTID: C14086         ESTIMATE NO: 0007 PROG 2005

PCN: 14086-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Hungerford Hollow e/o Fowler PERCENT TIME:

PROJECT NO: BR 0504-043                   

Hungerford Hollow e/o Fowler

NAME OF ROAD: 050

PROJECT COUNTIES: OTERO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 04/30/2007 DATE TIME STARTED 08/21/2006

P.O. BOX 336638 DATE LET 06/22/2006 DATE WORK BEGAN

 DATE AWARDED 07/24/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/02/2006 DATE ACCEPTED

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 08/21/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,397,607.40 PARTICIPATING $ $ 423,877.45

AWARD PROJECT AMT: 1,286,055.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.69

TIME ALLOW:

ORIG TIME ALLOW:

121 WORK DAYS

WORK DAYS90

97.04%

41,382.39

423,877.45

423,877.45

423,877.45

$

$

$

$

1,356,225.01

0.00

1,356,225.01

0.00

1,356,225.01

-19,290.83

0.00

1,336,934.18

0.00

AMOUNT DUE 1,336,934.18 423,877.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 423,877.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0
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PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 10.000 1.000

EACH 9.000 225.00

25.00000 10.000 250.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 9,934.000 0.000

SY  9,934.000 59,604.00

6.00000 9,934.000 59,604.00

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 450.000 450.000

LF  0.000 0.00

5.00000 450.000 2,250.00

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

140.00000 4.000 560.00

202-01300  
 

0025 UNCLASSIFIED EXCAVATION 73.000 73.000

CY  0.000 0.00

20.00000 73.000 1,460.00

203-00000  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,117.000 752.000

CY  203.000 4,466.00

22.00000 955.000 21,010.00

203-00060  
 

0035 BLADING 20.000 8.250

HOUR 3.000 300.00

100.00000 11.250 1,125.00

203-01500  
 

0040 COMBINATION LOADER 12.000 2.000

HOUR 3.000 270.00

90.00000 5.000 450.00

203-01594  
 

0045 POTHOLING 1.000 1.000

HOUR 0.000 0.00

140.00000 1.000 140.00

203-01597  
 

0050 TOPSOIL 512.000 226.000

CY  286.000 5,720.00

20.00000 512.000 10,240.00

207-00205  
 

0055 WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

207-00305  
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PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

208-00002  
 

0065 EROSION BALES (WEED FREE) 25.000 25.000

EACH 0.000 0.00

20.00000 25.000 500.00

208-00011  
 

0070 SILT FENCE 1,370.000 1,270.000

LF  100.000 350.00

3.50000 1,370.000 4,795.00

208-00020  
 

0075 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
 

0080 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

208-00070  
 

0085 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0090 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.100 190.00

1,900.00000 0.900 1,710.00

208-00200  
 

0095 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

210-00011  
 

0100 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

210-00810  
 

0105 SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

650.00000 0.000 0.00

212-00006  
 

0110 SEEDING (WETLANDS) 0.250 0.000

ACRE 0.000 0.00

2,200.00000 0.000 0.00

212-00028  
 



CONTID: C14086         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MULCHING (WEED FREE HAY) 3.000 0.000

ACRE 0.000 0.00

700.00000 0.000 0.00

213-00002  
 

0120 MULCH TACKIFIER 600.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
 

0125 TRANSPLANT PLUG 105.000 0.000

EACH 105.000 367.50

3.50000 105.000 367.50

215-00600  
 

0130 SOIL RETENTION BLANKET (STRAW) 1,800.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

216-00039  
 

0135 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

250-00010  
 

0140 AGGREGATE BASE COURSE (CLASS 6) 679.000 679.000

CY  0.000 0.00

35.00000 679.000 23,765.00

304-06007  
 

0145 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,677.000 667.090

TON 2,009.570 148,708.18

74.00000 2,676.660 198,072.84

403-33841  
 

0150 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 1,325.000 0.000

TON 1,324.970 107,322.57

81.00000 1,324.970 107,322.57

403-33851  
 

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 2,301.000 75.000

GAL 2,226.000 7,791.00

3.50000 2,301.000 8,053.50

411-10255  
 

0160 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,633.000 1,633.000

SY  0.000 0.00

4.00000 1,633.000 6,532.00

420-00100  
 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000

LF  1,100.000 23,100.00

21.00000 1,100.000 23,100.00

606-00301  
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PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRANSITION TYPE 3J 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

606-01385  
 

0175 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 1.000 1,150.00

1,150.00000 1.000 1,150.00

606-01390  
 

0180 *END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 3.000 8,400.00

2,800.00000 3.000 8,400.00

606-02003  
 

0185 *FENCE (PLASTIC) 283.000 283.000

LF  0.000 0.00

2.00000 283.000 566.00

607-11525  
 

0190 *FENCE (TEMPORARY) 415.000 415.000

LF  0.000 0.00

3.50000 415.000 1,452.50

607-11580  
 

0195 *FENCE (TEMPORARY) (SPECIAL) 50.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

607-11581  
 

0200 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00001  
 

0205 DETOUR 1.000 1.000

L S 0.000 0.00

310,000.00000 1.000 310,000.00

621-00425  
 

0210 *CONSTRUCTION SURVEYING 1.000 0.770

L S 0.130 1,950.00

15,000.00000 0.900 13,500.00

625-00000  
 

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

77,000.00000 1.000 77,000.00

626-00000  
 

0220 *EPOXY PAVEMENT MARKING 29.000 0.000

GAL 29.000 6,380.00

220.00000 29.000 6,380.00

627-00005  
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PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 48.000 0.000

SF  48.000 1,440.00

30.00000 48.000 1,440.00

627-30210  
 

0230 *FLAGGING 1,300.000 690.000

HOUR 422.000 9,284.00

22.00000 1,112.000 24,464.00

630-00000  
 

0235 *TRAFFIC CONTROL INSPECTION 200.000 180.000

DAY 11.000 1,650.00

150.00000 191.000 28,650.00

630-00007  
 

0240 *TRAFFIC CONTROL MANAGEMENT 58.000 41.000

DAY 17.000 7,650.00

450.00000 58.000 26,100.00

630-00012  
 

0245 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.800 560.00

700.00000 1.800 1,260.00

630-80001  
 

0250 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.800 184.00

230.00000 1.800 414.00

630-80336  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 1.000

EACH 0.800 64.00

80.00000 1.800 144.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 12.500

EACH 10.000 900.00

90.00000 22.500 2,025.00

630-80342  
 

0265 *DRUM CHANNELIZING DEVICE 50.000 25.000

EACH 20.000 1,400.00

70.00000 45.000 3,150.00

630-80360  
 

0270 CONCRETE BARRIER (TEMPORARY) 1,476.000 738.000

LF  590.400 17,121.60

29.00000 1,328.400 38,523.60

630-80370  
 

0275 *TRAFFIC CONE 100.000 13.500

EACH 10.800 129.60

12.00000 24.300 291.60

630-80380  
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PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0285 F/A PARTNERING 985.150 985.150

F A 0.000 0.00

1.00000 985.150 985.15

700-70011  
 

0290 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0295 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0300 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0305 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0310 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0385 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.800 4,640.00

5,800.00000 1.800 10,440.00

630-85006  
 

0390 REMOVAL OF TREE CHANGE ORDER NO. 3 19.000 19.000

EACH 0.000 0.00

250.00000 19.000 4,750.00

202-00010  
 

0395 CLEARING AND GRUBBING SALAIS PROPERTY 1.000 1.000

L S 0.000 0.00

800.00000 1.000 800.00

201-00000  
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PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 AGGREGATE BASE COURSE (CLASS 7) TEMPORARY DRIVEWAY 175.000 175.000

TON 0.000 0.00

13.86000 175.000 2,425.50

304-07000  
 

0405 REMOVAL OF FENCE CHANGE ORDER #6 345.000 345.000

LF  0.000 0.00

2.80000 345.000 966.00

202-01000  
 

0410 ADDED ITEM (LUMP SUM)/ DSL LINE CHANGE ORDER 7 1.000 1.000

L S 0.000 0.00

1,725.00000 1.000 1,725.00

900-00014  
 

0415 MULCHING (WEED FREE STRAW) (SPECIAL) C.O #8 3.000 3.000

ACRE 0.000 0.00

1,100.00000 3.000 3,300.00

213-00004  
 

0420 ADDED ITEM (FOOT)/ CHANGE ORDER # 9 75.000 75.000

LF  0.000 0.00

35.00000 75.000 2,625.00

900-00012  
 

0430 MUCK EXCAVATION CHANGE ODER 11 810.400 810.400

CY  0.000 0.00

9.00000 810.400 7,293.60

203-00100  
 

0435 RIPRAP (SPECIAL) CHANGE ORDER NO. 11 715.400 715.400

CY  0.000 0.00

21.00000 715.400 15,023.40

506-00010  
 

0440 GEOTEXTILE (EROSION CONTROL) (CLASS A) CHANGE ORDER 
#12

208.600 208.600

SY  0.000 0.00

3.25000 208.600 677.95

420-00100  
 

0445 BED COURSE MATERIAL (SPECIAL) CHANGE ORDER # 12 270.000 162.000

CY  0.000 0.00

43.00000 162.000 6,966.00

206-01001  
 

0450 MUCK EXCAVATION (SPECIAL) CHANGE ORDER 14 560.000 560.000

CY  0.000 0.00

9.00000 560.000 5,040.00

203-00100  
 

0455 CONSTRUCTION SURVEYING (HOURLY) CHANGE ORDER NO. 13 16.500 16.500

HOUR 0.000 0.00

100.00000 16.500 1,650.00

625-00001  
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PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) C.O. 14 354.000 354.000

CY  0.000 0.00

23.00000 354.000 8,142.00

304-06008  
 

0465 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 30.000 0.000

LF  30.000 1,560.00

52.00000 30.000 1,560.00

617-04018  
 

CAT 0200 $423,877.45 1,097,387.71CURRENT AMT 1,138,770.10 $$

CAT NO0300 STRUCTURE L-21-D 

0320 REMOVAL OF ASPHALT MAT 1,545.000 1,545.000

SY  0.000 0.00

7.50000 1,545.000 11,587.50

202-00220  
 

0325 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

27,000.00000 1.000 27,000.00

202-00400  
 

0330 REMOVAL OF BRIDGE RAILING 300.000 300.000

LF  0.000 0.00

8.50000 300.000 2,550.00

202-00425  
 

0335 STRUCTURE EXCAVATION 1,106.200 1,106.200

CY  0.000 0.00

9.00000 1,106.200 9,955.80

206-00000  
 

0340 STRUCTURE BACKFILL (CLASS 1) 147.000 147.000

CY  0.000 0.00

40.00000 147.000 5,880.00

206-00100  
 

0345 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

9,000.00000 1.000 9,000.00

206-01781  
 

0350 WATERPROOFING (MEMBRANE) 190.000 190.000

SY  0.000 0.00

15.00000 190.000 2,850.00

515-00120  
 

0355 CONCRETE CLASS D (BOX CULVERT) 235.000 235.000

CY  0.000 0.00

430.00000 235.000 101,050.00

601-03030  
 



CONTID: C14086         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14086-BID    ESTIMATE RUN 04/30/2007

PROJECT: BR 0504-043                   ESTIMATE NO: 0007 14:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-21-D 

0360 REINFORCING STEEL 38,810.000 38,810.000

LB  0.000 0.00

0.90000 38,810.000 34,929.00

602-00000  
 

0365 REINFORCING STEEL (EPOXY COATED) 14,535.000 14,535.000

LB  0.000 0.00

1.00000 14,535.000 14,535.00

602-00020  
 

CAT 0300 $0.00 219,337.30CURRENT AMT 219,337.30 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00002  
 

0375 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0380 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 39,500.00CURRENT AMT 39,500.00 $$

PROJECT TOTAL 423,877.45 $ 1,356,225.01CURRENT AMT 1,397,607.40 $$


